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DEPARTMENT OF THE AIR FOR
377TH AIR BASE WING (AFGSC)

Colonel Dawn A. Nickell DEC 1 8 2017
Vice Commander

377 ABW/CV

2000 Wyoming Blvd SE
Kirtland AFB NM 87117

Mr. John Kieling

Hazardous Waste Bureau Chief

New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe NM 87505-6303

Dear Mr. Kieling

The Air Force is requesting a 90-day extension on the submittal date for the Final WP-026,
Base Sewage Lagoons and Golf Course Pond (SWMU WP-026) Interim Measures Work Plan
from 31 December 2017 to 28 February 2018. The Air Force is requesting this 90-day extension
to allow for technical staff to gather more data and accurately characterize site conditions and to
ensure that NMED staff is in agreement with the revised plans.

If you have any questions or concerns, please contact Mr. Scott Clark at (505) 846-9017 or
at scott.clark@us.af.mil or Ms. Suzanne Devergie at (505) 853-7213 or at
suzanne.devergie@us.af.mil.

Sincerely

DAWN A. NICKELL, Colonel, USAF
Vice Commander

cc:
NMED (Cobrain, Davison) letter

AFCEC/CZ (Renaghan) electronic only
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